



STEVE TSHWETE

LOCAL MUNICIPALITY

Your ref. MR 01.02.13

Telephone (013) 2497000
Fax (013) 2432550

Our ref. MR 01.02.13

P O Box 14
MIDDELBURG, MPUMALANGA
1050

2013/02/05

E-Mail : council@stevetshwetelm.gov.za

www.stevetshwetelm.gov.za

MEDIA RELEASE:

Upgrading of OR Tambo Street extended to 2013

The period of upgrading Phase 3 of OR Tambo Road (from Bhimy Damane to Joubert Streets) has been extended because of unexpected findings. During the reconstruction the need to reposition old water and sewer pipes was discovered.

Other reasons for the delay include:

- Exposing of existing services
- Unexpected underground water
- Relocation and upgrading services
- National Truck strike delayed the delivery of materials
- Rain

The phase consists of upgrading the water line, stormwater system, carriageway, parking bays and the pedestrian walkways. Steve Tshwete Local Municipality has allocated R 5.2 million to this phase.

For more inquiries, please contact Prudence Magutle at 013 249 7053 / 082 338 3821 or email p.magutle@stevetshwetelm.gov.za

Yours faithfully

W.D. Fouché
Municipal Manager